

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Ananthapur District - PMGSY – Phase – VI – work “Providing BT to the road from Kondapalli to Perur via Bhanukota of Anantapur District” – Re-Revised Administrative Sanction - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 937

Dated:22-06-2011.
Read the following:-

- 1) G.O.Ms.No.173, PR&RD, (Progs.II) Department, dt. 28.04.2007.
- 2) G.O.Ms.No.516, PR&RD (Progs.II) Dept.dated.19.11.07
- 3) From the ENC(PR), PMGSY, Hyd, Lr.No.W22/DEE.III/PMGSY /AP VI 0201/Perur/ATP/07, dt. 4.11.2010.

<<>>

ORDER:

In the reference 1st read above, orders were issued according Administrative Sanction for an amount of Rs.361.96 Lakh in respect of the work“Providing BT to the road from Kondapalli to Perur via Bhanukota of Anantapur District” under PMGSY Phase VI.

2. In the reference 2nd read above, orders were issued according Revised Administrative Sanction for an amount of Rs. 405.39 Lakh as against the Original Administrative Sanction of Rs.361.96 Lakh in respect of the above said road work.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction (RRAS) for an amount of Rs.423.07 Lakh as against Original Administrative sanction of Rs.361.96 Lakh and the Revised Administrative Sanction of Rs. 405.39 lakh in respect of the work “Providing BT to the road from Kondapalli to Perur via Bhanukota of Anantapur District” under PMGSY Phase VI due to excess tender premium.

4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs. 423.07 Lakh as against Original Administrative sanction of Rs.361.96 Lakh and the Revised Administrative Sanction of Rs. 405.39 lakh due to excess tender premium in respect of the work “Providing BT to the road from Kondapalli to Perur via Bhanukota of Anantapur District” under PMGSY Phase VI. The details for Re-RAS are as follows:-

As per RAS Accorded vide G.O.Ms.No.516, PR & RD (Progs.II) Dated 19-11-2007.

- | | |
|-------------------------------------|-------------------|
| 1) OAS cost of the above work | : Rs. 361.96 lakh |
| Chargeable to PMGSY Funds | |
| 2) Revised Administrative Sanction | : Rs. 405.39 lakh |
| 3) Amount Chargeable to State Share | : Rs. 43.43 lakh |

As per RRAS to be sanctioned

- | | |
|---|-------------------|
| 1) OAS cost of the above work | : Rs. 361.96 lakh |
| Chargeable to PMGSY Funds | |
| 2) Amount chargeable to State Govt. funds | : Rs. 61.11 lakh |
| (Rs.43.43lakh + Rs.17.68 lakh) | |
| 3) Total RRAS | : Rs. 423.07 lakh |

p.t.o.

:: 2 ::

5. This Order issues with the concurrence of the Finance Department vide their U.O.No.13198/266/11, Expr.PR&RD, Dated. 25.5.2011.
6. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad shall take necessary action accordingly.
7. A copy of this Order is available on the internet and can be accessed at www.ap.gov.in/goir

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, Panchayat Raj, Ananthapur District
The District Treasury Officer, Ananthapur District.
The Accountant General, A.P. Hyderabad, .
Copy to:
The PS to Min. (PR&RWS)
The Finance (Expr.PR&RD) Department.
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER